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AGENDA FOR CONFERENCE CALL MEETING DATED 29 MARCH 2007 CSS PANAMA CITY
FL

3/29/2007
TETRA TECH



 
PARTNERING MEETING AGENDA 

NSA PANAMA CITY 
Conference Call 
March 29, 2007  

 
Leader: Bill Gates 
Scribe: Denise Slowick 
Timekeeper:  
 
 

 
Item Description Presenter Time Category 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes/Agenda changes 

Bill 

 

10:30 – 10:45 

 

Info 

 

 2 Petroleum Update –  

G300 – AOC 2 Draft RAP 

Larry 10:45 – 11:00 Info 

 3 Sites 278 and 325 AS/SVE  11:00 – 11:15 Info 

 4 Non-Petroleum Update –  

SWMU 2 Final RFI Addendum 

SWMU 2 Groundwater 

SWMUs 3, 9, 10, and AOC 1 Final RFI 

SWMU 10 and AOC 1 Final SOB 

SWMU 10 and AOC 1 LTM  

SWMU 3 Draft SOB 

Tom 11:15 – 12:00 Info 

 5 Facility/MILCON Update Arturo 12:00 – 12:15 Info 

 6 Meeting Closeout – review action items, consensus 

items, +/-, next agenda SWMU 2 Update 

Bill 12:15 – 12:30 Info 

      

 

 

 

 



Draft Web Conference Minutes 
Naval Support Activity Panama City Partnering Team  

March 29, 2007 
 
 
Attendees: 
Tracie Bolanos, Mike Clayton, Bill Gates, Tom Johnston, Rich May, Arturo McDonald, Denise 
Slowick, Larry Smith (UST update only),  
 
Absent: 
John Robinson, Pete Paznokas 
 
 
Item 1 - Check-In – Bill 
 
Bill did an abbreviated check in to get the meeting discussions started.  There were no changes 
to the Agenda. 
 
 
No MILCON update 
 
Consensus #1 :  Meeting minutes from January 17th are approved.  Denise will send out the Final 
minutes. 
 
Item 2 – Tier II Update – Rich 
 
Rich had feedback from the NSA PC exit strategies.  The Feb 2007 dates need to be revised on 
the SWMU 10 and AOC 1 decision documents.   
 
Item 3 – Petroleum Sites Update – Larry 
 
G300  
 
There is a biosock in the source well and it has been checked and does have diesel fuel on it 
based on odor and appearance.  The sock shows no sign of activation based on apparent 
depletion or reduction of sock size ie. no change in the sock.   
 
Conversations with the vendor indicated it may be working, but slowly.  If there is no change in 
the future - we should wait 2 or 3 months - we should pull the sock for analysis.  There may be a 
surfactant in the diesel interfering with the biomaterial’s action. 
 
Larry indicated we are trying to brain storm how to fund further work at the site.  There is no 
money and no facility funding.  Currently we don’t know how much money we need because we 
don’t know for sure the extent of the plume.  Is there a way to fund we haven’t considered such 
as GSA money?  Mike said there is no money.  However, he needs advanced notice on the 
amount of money needed or a good estimate so he can ask for it.  Larry wants to leave as an 
open ended item and keep monitoring for now.  Let Mike know how much to budget – he might be 
able to use 07 money.   Bill will inform John Robinson that Larry and Mike want to talk about 
funding issues.. 
 
 
 
 
 



AOC 2 
 
The RAP was submitted to the State 28 March 2007.  Bill and Arturo should get their copies 
today.  The RAP requires reinstallation of the destroyed monitoring wells prior to the 
implementation of the extraction (dig and haul).  The Navy wants this done ASAP.   
 
Arturo asked if TtNUS had talked to the city concerning the waste water discharge to the sanitary 
sewer system?  TtNUS indicated they had conversed with the Panama City Beach engineer and 
they would be glad to take the waste water pending analytical results.  The RAP contractor will be 
responsible to coordinate with the City. 
 
Mike asked if the dig and haul will disturb landscaping etc. – does the RAP cover this?  The 
answer is yes but that CH2MHILL will be the RAP contractor responsible for this aspect of the 
project because they determine where the final engineering specifications such as equipment 
placement. 
 
Site 278 and 325 
 
Tracie has approved us shutting down both systems at these 2 sites. 
Bill was unable to get one-time site-wide sampling contracted for March so Aerostar did normal 
March sampling.  The contract is renewed with them.  Site wide – one time sampling will be done 
and the data used to determine whether to do quarterly monitoring. 
Tracie says the Navy needs to submit a MOP (monitoring only plan) or an MNA (monitored 
natural attenuation) plan.   It depends on whether MNA is viable – need to sample for MNA 
parameters.  Should be able to exit 325 because nothing is detectable.  278 has one well where 
contamination is found (MW5) and we need to do DPT to find out the area around that well. 
Tracie asked if a work plan will be submitted and Bill said yes. 
Tracie wanted to know if anything is waiting on her for these 2 sites and Bill said the 1st and 2nd 
Qtr reports were sent and asked for approval on these. 
Tracie will email an acknowledgment that both reports are fine. 
 
Tracie would like a history on Wells 6, 7, and 8 at Site 278.  Bill indicated that Table 3 in the Qtr. 
Reports has the historical data.  MW 5 is the only one with hits above DL.  I understood Tracie is 
OK with the historical data for these wells. 
 
Item 4 – Non-Petroleum Sites Update – Bill 
 
SWMU 2 
 
Tracie would like site names to be put on the outside of the CDs. 
 
Tracie asked about a finalized report for SWMU 2 RFI and Bill said the change page was sent on 
January 4th.  Replace the page and the report will be final.  Bill needs approval letter from Tracie 
on this. 
 
SWMU 2 figures were provided to facilitate discussion of the new monitoring wells locations.  
Tom will provide a draft work plan as soon as possible. 
 
SWMU 3 
 
Tracie wants to see ranges of contaminents listed on page 4 of the SOB.  Can even be turned 
into a table if that’s easier.  Tom asked if this will change her approval of the SOB and Tracie 
indicated it would not.  The SOB will be sent as Final.  These minutes will serve as comment 
response and approval of the Statement of Basis.  We will finalize the SOB with changes 
submitted such as revised Figure 1 showing location of Base within Florida, point of contact 
information, and inclusion of reference to Trident Probe report. 



Insertion of contaminant concentrations completed April 2, 2007 by Johnston.  The SOB was 
finalized on April 4, 2007.  Preparation of public notices was initiated by Johnston on April 2, 
2007. 
 
 
 
SWMU 3, 9, 10 and AOC 1 
 
Tracie’s concurrence with the RFI RTCs in this meeting will serve as approval of the RTCs and 
Tracie will approve RFI report formally. 
 
SWMU 10 and AOC 1 
 
We are waiting on a Trident Probe report approval before we can finalized the SOB.  We need 
Tracie’s approval for the Exit Strategy.  Tracie will provide approval via e-mail. 
 
Tracie looked at SWMU 10 arsenic contamination as an exceedence of the 36 ug/L SW body 
standard (GW standard is 50 ug/L).  Mike indicated that St. Andrew’s Bay is Class III south of the 
halfway Bridge but Class II north of the bridge.  This is in the Fl Statutes in terms of location 
relative to the bridge.  Therefore, the SW body standard is not exceeded. 
 
Tracie would like color figures from OHC in future LTM reports. 
 
Meeting minutes will stand as approval from Tracie of both LTM reports. 
 
Next meeting planned: 
 
All day meeting in Pittsburg on June 6th with travel on 5th and 7th .   If necessary the face-to-
face meeting will be changed into a conference call. 
 
Tom will send a list of hotels to the team.  The meeting will be in the TtNUS office.  
 
Added note: Tom will do this closer to the meeting date (within 2 weeks of the date). 
 
Bill closed the meeting at 11:33AM. 
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